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SPS-E062-81
18 November 1981

MEMORANDUM FOR: Director of Data Processing

FROM : | e  25x1
- Deputy Chief, Speclal Projects staff/opp
SUBJECT i3 Special Projects Sstaff Weekly Status Report

for Week Ending 17 November 1981

SAFE

A. ACCOMPLISHMENTS:

On 16 November, 32 Consolidated SAFE Project Office
representatives and consultants began the week long Phase I
of the Block 1 Preliminary Design Review at the TRW SAFE
Development Facility in Torrance, California. Held as a
joint Government/contractor effort, this review is a major
milestone in the Block 1 BAPE schedule.

B, UPCOMING EVENTS:

Phase I of the Block 1 Prélimina:y Design Review will
be completed on 20 November. 1] 25X

ADSTAR

A. ACCMI;ISEMENT&:

1. A Factory Test was heldl on 13 November, 25X1
It failed due to faulty registration and legibility that
did not meet specificatiens. '

2, The Government has bhegun to check out the six camera
workstations.

B. UPCOMING EVENTS:

1. The. installation is continuing,

2. A Pactory Test will be held : 25X1
[ ]
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